

CLASSIFIED MESSAGE

DATE 1610Z 29 MAY 62

SECRET

ROUTING

1	Contr	4	C/DB
2	Fin	5	
3	SPB	6	

R1

TO : DIRECTOR

FROM

ACTION: DPD (1 2 3 4 5 6 7 8 9 10)

INFO : S/C (11)

WMI

TOR 2008Z 29 MAY 62

DOCUMENT NO. 87  
☐ NO CHANGE IN CLASS.  
☒ DECLASSIFIED  
 CLASS. CHANGED TO: TS S O  
 NEXT REVIEW DATE: 2011  
 AUTH: HRI 70-2  
 DATE: 16-7-81

ROUTINE

25X1

IN 37962

TO

INFO

REVIEWER:

CITE

ATTN

INFO: JIM MCDONALD

25X1

1. IN RESPONSE TO YOUR REQUEST, THE FOLLOWING IS AN EXPLANATION OF OUR DERIVING 11/22 FOR DELIVERY OF THE FIRST UNIT.

2. OUR ORIGINAL PROPOSAL DELIVERY SCHEDULE WAS BASED ON TIME AFTER GO-AHEAD INCLUDING ACCOMPLISHMENT OF INTERFACE MILESTONES WHICH WERE OUTSIDE OUT CONTROL. THEREFORE, USING THE JANUARY 1, 1962 GO-AHEAD REQUESTED IN OUR PROPOSAL, THE FOLLOWING IS APPLICABLE;

A) INTERFACE FREEZE (ELECTRO-MECHANICAL) - 15 MARCH.

B) NO SUBASSEMBLY QUALIFICATION PROGRAM REQUIRED.

C) A SUBSYSTEM QUALIFICATION PROGRAM WAS SUBSEQUENTLY DEFINED AS SIX WEEKS AFTER 30 SEPTEMBER.

D) A DELIVERY RATE OF ONE SUBSYSTEM EVERY SIX WEEKS STARTING 30 SEPTEMBER OR: NBR 1 - 30 SEPTEMBER; NBR 2 - 11 NOVEMBER; NBR 3 - 23 DECEMBER; NBR 4 - 3 FEBRUARY; NBR 5 - 17 APRIL.

3. ON 3 MAY 1962, OUR REVISED DELIVERY SCHEDULE INDICATED A 22 DECEMBER 1962 DATE FOR THE FIRST TWO UNITS TO BE ASSEMBLED. WE

SECRET

REPRODUCTION BY OTHER THAN THE ISSUING OFFICE IS PROHIBITED.

Copy No.

25X1

S E C R E T

[ ] (IN 37962)

PAGE TWO

WERE, HOWEVER, PROGRAMMING ON A RECOVERY SCHEDULE TO MEET 22 NOVEMBER SINCE WE RECEIVED GO-AHEAD ON 23 FEBRUARY 1962, THE 22 NOVEMBER DATE COMPARES WITH THE 30 SEPTEMBER DATE AS FOLLOWS:

- A) INTERFACE FREEZE (ELECTRO-MECHANICAL) ACCOMPLISHED 3 MAY.
- B) SUBASSEMBLY QUALIFICATION PROGRAM REQUIRED WHICH ESSENTIALLY MEANS A FULL UNIT'S WORTH OF SUBASSEMBLIES COMPLETE ON OR BEFORE 30 SEPTEMBER.
- C) A SUBSYSTEM QUALIFICATION PROGRAM REQUIRED WHICH MEANS ONE ADDITIONAL UNIT FULLY ASSEMBLED 22 NOVEMBER.
- D) A DELIVERY RATE OF ONE SUBSYSTEM EVERY MONTH, OR:
  - 1. ONE SET OF SUBASSEMBLIES CIRCA 30 SEPTEMBER
  - 2. ONE SUBSYSTEM (BOSTON QUAL) 22 NOVEMBER
  - 3. ONE SUBSYSTEM (SHIP TO ASSOCIATE) 22 NOVEMBER
  - 4. ONE SUBSYSTEM (SHIP) 22 DECEMBER
  - 5. ONE SYBSYSTEM (SHIP) 22 JANUARY
  - 6. ONE SUBSYSTEM (BUILD AND SHIP FROM SUBASSEMBLY QUAL)  
22 FEBRUARY
  - 7. ONE SUBSYSTEM (BUILD AND SHIP FROM BOSTON QUAL UNIT)  
22 MARCH.

END OF MESSAGE

S E C R E T